
 

 

 
Integrated transport 
planning 
 

Report 4: 2017–18 
 

 

 

 

 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 www.qao.qld.gov.au LinkedIn: Queensland Audit Office December 2017 

http://www.qao.qld.gov.au/


 

 
 
 

Contact details  
The Performance Audit Division of the Queensland Audit Office is the custodian of this report.  

All comments and enquiries should be directed to: 

Location  Level 14, 53 Albert Street, Brisbane Qld 4000 

PO Box  15396, City East Qld 4002 

Telephone (07)  3149 6000 

Email  qao@qao.qld.gov.au 

Online  www.qao.qld.gov.au  

Copyright 
© The State of Queensland (Queensland Audit Office) 2017.  

The Queensland Government supports and encourages the dissemination of its 
information. The copyright in this publication is licensed under a Creative Commons 
Attribution-Non-Commercial-No Derivatives (CC BY-NC-ND) 3.0 Australia licence. 

   

To view this licence visit https://creativecommons.org/licenses/by-nc-nd/3.0/au/ 

Under this licence you are free, without having to seek permission from QAO, to use this 
publication in accordance with the licence terms. For permissions beyond the scope of this 
licence contact copyright@qao.qld.gov.au 

Content from this work should be attributed as: The State of Queensland (Queensland Audit 
Office) Report 4: 2017–18 Integrated transport planning 2017, available under CC BY-NC-ND 
3.0 Australia  

Front cover image is an edited photograph of Queensland Parliament, taken by QAO. 

ISSN 1834-1128. 

Report cost 
This audit report cost $530 000 to produce.  

Reference to comments 
In accordance with section 64 of the Auditor-General Act 2009, we provided a copy of this report 
to the Department of Transport and Main Roads, the Department of Infrastructure, Local 
Government and Planning, Brisbane City Council, Sunshine Coast Regional Council, Mackay 
Regional Council, Isaac Regional Council and Whitsunday Regional Council. In reaching our 
audit conclusions, we have considered their views and represented them to the extent we 
deemed relevant and warranted when preparing this report. 

Responses were received from the Department of Transport and Main Roads, the Department 
of Infrastructure, Local Government and Planning and Brisbane City Council. The responses 
are in Appendix A.  

 
 

http://www.qao.qld.gov.au/
https://creativecommons.org/licenses/by-nc-nd/3.0/au/
mailto:copyright@qao.qld.gov.au
https://creativecommons.org/licenses/by-nc-nd/3.0/au/
https://creativecommons.org/licenses/by-nc-nd/3.0/au/


 

 

 



Integrated transport planning 

Report 4: 2017–18 | Queensland Audit Office 1 
 

Contents 
Audit objective and scope ........................................................................................................ 1 

Summary .................................................................................................................................... 3 

Introduction ....................................................................................................................... 3 
Audit conclusions ............................................................................................................. 4 
Summary of audit findings ................................................................................................ 5 

Recommendations ................................................................................................................... 11 

1. Context .......................................................................................................................... 13 

Integrated transport planning .......................................................................................... 13 
Legislation relevant to transport planning ....................................................................... 15 
Policies relevant to transport planning ............................................................................ 15 
Strategies to guide transport planning ............................................................................ 17 
Planning for the transport system ................................................................................... 18 
Investment decisions ...................................................................................................... 20 
Changes and challenges for transport planning ............................................................. 21 
Roles and responsibilities ............................................................................................... 21 

2. Coordinating transport planning................................................................................. 23 

Introduction ..................................................................................................................... 23 
Defining transport coordination plan objectives .............................................................. 23 
Providing a framework for coordinating transport plans.................................................. 25 
Defining and applying spending priorities for transport infrastructure ............................. 28 

3. Integrating land use and transport plans ................................................................... 33 

Introduction ..................................................................................................................... 33 
Developing regional land use plans ................................................................................ 34 
Planning based on evidence .......................................................................................... 35 
Developing regional transport plans ............................................................................... 40 
Accelerating planning and development access ............................................................. 43 

4. Measuring and monitoring performance .................................................................... 45 

Introduction ..................................................................................................................... 45 
Monitoring the transport coordination plan ..................................................................... 45 
Monitoring ShapingSEQ and regional transport plans .................................................... 49 
Monitoring priority development areas............................................................................ 51 

Appendix A—Full responses from agencies ......................................................................... 54 

Appendix B—Audit objectives and methods ........................................................................ 66 

Appendix C—Changes and challenges for transport planning ........................................... 67 

Appendix D—Transport strategic framework outputs ......................................................... 70 

Appendix E—Modal and system strategies .......................................................................... 72 

Appendix F—Regional land use and transport plans ........................................................... 74 

Appendix G—Transport modelling ........................................................................................ 75 

Contact the Queensland Audit Office .................................................................................... 80 

 

 



Integrated transport planning 

Report 4: 2017–18 | Queensland Audit Office 1 
 

KEY FACTS 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Audit objective and scope 
The objective of the audit was to determine whether 
the state’s approach to strategic transport planning 
enables effective use of transport resources and a 
transport system that is sustainable over the long 
term.   

We assessed whether: 

▪ the Department of Transport and Main Roads 
(DTMR) provides an effective framework for 
coordinating transport planning that integrates with 
other government plans 

▪ the Department of Infrastructure, Local 
Government and Planning (DILGP), DTMR, and 
local councils effectively integrate land use and 
transport planning.  
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Summary  

Introduction 
Governments use transport plans to define their policies, goals and designs for how they 
intend to successfully move people and goods now and in the future. Transport plans 
need to integrate the components of the transport system in an effective and efficient 
way. This requires transport plans to integrate with other state, regional and local 
government plans.  

Queensland’s transport plans must address many challenges—from mobility issues on 
peak commuting routes in South East Queensland and access issues in regional areas, 
to rapidly changing consumer expectations and new technology (for example, self-driving 
vehicles). In addition, the Queensland Government forecasts a 54 per cent growth in 
South East Queensland population by 2041. This growth will increase pressure on the 
existing transport network and require additional investment in new transport 
infrastructure. 

Four key pieces of legislation and the State Planning Policy guide transport planning in 
Queensland. The key planning documents the Queensland Government uses to meet the 
requirements of the legislation include: 

▪ the transport coordination plan—provides a framework for coordinating planning and 
management of transport over the next decade  

▪ regional plans—define desired outcomes for each region and provide the policy 
framework for achieving them 

▪ regional transport plans—provide direction on how strategic transport objectives can 
be achieved for a regional area. 

The Department of Transport and Main Roads (DTMR) is also developing a 
30-year long-term transport strategy, the Queensland Transport Policy, to prepare for 
future transformations in transport and to improve transport system outcomes. This policy 
is not yet a legislative requirement. If the Queensland Government approves the 
Queensland Transport Policy, it will be one of the key transport planning documents to 
address transport challenges. 

DTMR is responsible for strategic planning for Queensland's transport system. It has 
completed a Transport Coordination Plan 2017–2027, which it plans to release later in 
2017. Its goals are focused on ensuring transport in Queensland is efficient and reliable, 
integrated, and safe and secure. Its objectives are that transport: 

▪ meets the needs of all Queenslanders, now and into the future 

▪ connects communities to employment and vital services 

▪ facilitates the efficient movement of people and freight to grow Queensland’s economy 

▪ is safe and secure for customers and goods 

▪ contributes to a cleaner, healthier, and more liveable environment and is resilient to 
Queensland’s weather extremes. 

To achieve these objectives DTMR needs to work closely with the Department of 
Infrastructure, Local Government and Planning (DILGP) and local councils.  

DILGP is responsible for the State Infrastructure Plan and for developing regional plans. 
In August 2017 it published a new South East Queensland Regional Plan (ShapingSEQ) 
to sustainably manage change and growth in South East Queensland.  
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Local councils contribute to the state government’s strategic plans and policies and use 
them to guide their activities in assessing development applications and planning for land 
use. 

Audit conclusions 
DILGP and DTMR are developing the foundations they need to effectively integrate land 
use and transport planning. Both departments are engaging well with each other and with 
local councils to develop plans that emphasise the need to integrate land use and 
transport better than they have in the past. 

DTMR’s framework for coordinating transport planning is well designed, but it needs more 
time to implement all elements within it to be fully effective in coordinating transport 
planning. Delays in finalising the Queensland Transport Policy and publishing the 
Transport Coordination Plan 2017–2027 mean there is a lack of certainty over strategic 
direction. State and local governments are working together to integrate their land use 
and transport plans, but delays in publishing approved plans and policies could result in a 
disconnect with strategic priorities. We recognise that delays in finalising plans due to 
changes in government are not entirely within DTMR’s control.  

DTMR and DILGP understand the importance of measuring progress against transport 
outcomes, but they do not have comprehensive monitoring frameworks in place for all 
elements yet.  

Despite incomplete planning elements, DTMR remains focused on delivering a 
sustainable transport system. It does this by prioritising its funding towards running and 
maintaining the existing transport network (which includes repair and renewal) and then 
investing in new infrastructure, when it can. This is important as renewal of the existing 
network has been, and continues to be, underfunded. 

The underfunding has resulted in risks to the sustainability of the transport network. The 
overall condition of the transport network falls well short of DTMR’s target standards. 

DTMR forecasts that the renewal backlog on the state-controlled road network will 
exceed $9 billion over the next decade. Without alternative strategies to address the 
funding issues, DTMR faces a risk that it will not be able to maintain or improve service 
standards on the transport network to meet Queensland’s future needs.  

The approach to planning in ShapingSEQ focuses on making more effective use of 
existing resources. This includes: 

▪ promoting higher density development, located where transport infrastructure exists 

▪ making the best use of existing assets rather than providing new infrastructure 

▪ improving the capacity of the public transport system through high-frequency services 
and connecting these with active transport connections (for example, walking and 
cycling).  

However, while ShapingSEQ’s preferred future is for South East Queensland transport 
users to have better transport experiences, transport modelling for vehicle travel indicates 
the opposite is more likely. The modelling of the transport system performance under 
most of ShapingSEQ’s assumptions shows potential average peak travel times will 
increase significantly by 2041 compared with 2016 average travel times. The modelling 
indicates that delivering the intended transport outcomes will require infrastructure and 
non-infrastructure solutions, including new strategies to manage user demand and 
influence how people travel.  
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These challenges to managing growth with a transport network that is at risk of 
deteriorating as a result of insufficient renewal funding, demonstrate how critical it is for 
DTMR to complete its work on the Queensland Transport Policy. An approved and 
published policy is needed to clearly communicate the transport challenges Queensland 
faces and how best to address them.  

Summary of audit findings  
Please note this is a summary of the findings. The full findings are in the following 
chapters. 

Coordinating transport planning 
Strategic framework for coordinating transport planning 

The strategic framework DTMR has included in its Transport Coordination Plan  

2017–2027 explains its processes for coordinating the planning and management of the 
transport system. But because DTMR is still developing or awaiting approval for 
documents within this framework (such as the transport coordination plan itself, the 
Queensland Transport Policy, strategies for different modes of transport, and regional 
transport plans), it is not yet clear how the various outputs of the strategic framework 
integrate.  

DTMR has clear processes and practices that it can apply to program planning once the 
Queensland Government approves the transport projects and programs it will go ahead 
with. 

Developing transport coordination plans 

DTMR's currently-approved and published transport coordination plan covers the period 
2008–2018. Since then, DTMR has developed three draft plans—in 2011, 2013, and 
2016. It did not publish the 2011 and 2013 versions because of changes in government. It 
did, however, use the 2013 draft for internal decision-making purposes, until it drafted its 
most recent plan. In October 2016, DTMR released a draft of its Transport Coordination 

Plan 2016–2026 for public consultation. Between June and September 2017, DTMR’s 
Transport Coordination Plan 2017–2027 was approved by both its ministers, but the plan 
has not yet been tabled in parliament or published on DTMR’s website. 

Because DTMR has not been able to publish any of three draft transport coordination 
plans it has prepared since 2008, DTMR is not being held to account publicly for its 
performance against all its current transport coordination plan objectives. For example, 
DTMR does not currently publish performance results for any of the community 
connectivity or environment and sustainability measures it has in its Transport 

Coordination Plan 2017–2027.  

Defining transport coordination plan objectives 

DTMR’s Transport Coordination Plan 2017–2027 includes specific and measurable 
objectives and defines the intended transport outcomes better than previous plans have. 
With clear, measurable objectives, DTMR can monitor progress and make informed 
decisions to achieve the desired results.  

Prioritising transport investments 

DTMR has defined spending criteria that are consistent with the State Infrastructure 

Plan’s principles. These prioritise running and maintaining the existing transport system 
(repair and renewal) over building and expanding the system. This is because there has 
been insufficient investment to renew transport infrastructure. Renewal involves any work 
on an asset or asset component that attempts to restore the component to its original 
service standard. This is essential for minimising the whole-of-life costs. 
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Since 2011–12, the percentage of resources DTMR has devoted to running and 
maintaining the system has increased and this trend is set to continue. However, the 
amount it plans to allocate to maintain and renew (extend the useful life of) the network is 
not enough to stop the transport system from further deteriorating. DTMR continues to 
communicate current and prospective infrastructure maintenance gaps to Queensland 
Government agencies and Infrastructure Australia through funding submissions and its 
total asset management plan. 

DTMR has calculated that it has a $4 billion renewal backlog for its road network as at 
30 June 2017. It estimates the renewal gap will increase to more than $9 billion over the 
next 10 years. This will affect DTMR’s ability to meet minimum performance targets; it will 
compromise service standards; and it will require DTMR to reprioritise works to address 
safety-related defects on its network at the expense of works to renew its assets. 

Integrating strategies for modes of transport 

DTMR has system strategies for Queensland's different modes of transport, like 
passenger transport and cycling. These are known as ‘modal strategies’. However, 
because DTMR has not been able to publish any of the three draft transport coordination 
plans it has developed since 2008, the modal strategies either do not refer to, or fully 
integrate with, the transport coordination plan objectives.   

DTMR does not:  

▪ make publicly available information showing how its modal strategies support the 
objectives of the transport coordination plan  

▪ have monitoring mechanisms to effectively track what contribution each of its modal 
strategies makes to the transport coordination plan objectives. 

On 13 October 2017, one day after we issued this report for comment, the Deputy 
Premier tabled the Transport Coordination Plan 2017–2027 in parliament. DTMR can 
now start to publish how its modal strategies support the transport coordination plan and 
the results of its performance against the plan’s objectives. 

Integrating regional and transport planning 
DILGP's and DTMR's updated governance approach for developing regional (strategic 
land use) plans and the new generation of regional transport plans involves extensive 
stakeholder consultation. 

The new approach also involves modelling and analysis with the aim of developing 
evidence-based strategic land use plans.  

Planning engagement 

DILGP engaged DTMR and local councils, and largely addressed their views, when it 
developed and updated the State Infrastructure Plan, the State Planning Policy, and the 
South East Queensland Regional Plan (ShapingSEQ).  
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When DILGP was not able to address gaps agencies identified for the State Infrastructure 

Plan and ShapingSEQ, it was because agencies requested changes that: 

▪ ran contrary to the government’s position (for example, to be more precise and 
committed about projects in the five- to fifteen-year timeframe)  

or  

▪ would require a public policy position to be developed first (for example, on demand 
management and pricing policies). 

Planning analysis 

DILGP and DTMR provided an adequate basis for their core strategies and directions 
within the State Infrastructure and ShapingSEQ plans. The need to use existing 
infrastructure, unsustainability of the unconstrained urban development, and addressing 
the underinvestment in maintenance were examples of the reasons they gave for their 
strategies.  

DTMR has developed a suite of strategic and more locally-focused transport modelling 
tools to assess the impact of proposed statewide, regional, and local policies and plans 
and specific projects. DTMR regularly applies this capability when it develops business 
cases to assess specific transport projects.  

It also used this capability to help DILGP to develop ShapingSEQ, by seconding one of 
its senior staff to DILGP to model the transport outcomes of the draft version of 
ShapingSEQ. However, DILGP did not engage DTMR to forecast transport outcomes for 
the measures in the final version of ShapingSEQ. 

While DILGP included different measures in the final version of ShapingSEQ, both the 
draft and final plans set a preferred future for transport outcomes to improve.  

We analysed the measures from DTMR’s modelling to assess if the results were 
consistent with ShapingSEQ’s preferred future of improved travel time and distance. 
ShapingSEQ measures this across all modes of transport to measure people’s travel 
experience, but DTMR’s model only forecasts travel time and distance for vehicles. While 
this makes it difficult to compare, it shows whether ShapingSEQ’s preferred future 
correlates with DTMR’s modelling data for vehicles.  

The analysis DTMR did for DILGP for ShapingSEQ indicates a risk that the 
recommended directions and measures underpinning it may not be sufficient to maintain 
current levels of service and achieve intended transport outcomes. For example, instead 
of achieving a reduction in average travel times, the model forecasts an increase of about 
30 per cent in average travel time for private vehicle travel.  

Figure A shows how the model forecasts compare with ShapingSEQ's preferred transport 
future, using the measures DILGP included in the draft and final versions of ShapingSEQ. 
It reveals that the potential for reduced travel time for commuters using private vehicles is 
unlikely to be realised. According to 2016 census data for Queensland, 84.7 per cent of 
people who travelled to work on census day travelled by private vehicle only. 
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Figure A 
Comparison of the preferred transport future in ShapingSEQ against  

DTMR's transport modelling for greater Brisbane 

BSTM 
measure 
(vehicles) 

Transport 
modelling—

2041* 
(vehicles) 

Draft 
ShapingSEQ 

preferred 
future (all 
modes) 

Final 
ShapingSEQ 
measure (all 

modes) 

Final 
ShapingSEQ 

preferred 
future (all 
modes) 

Vehicle km 

travelled 

per person 

per year 

 
 

2.8 per cent  

(29.9 to 30.7 
km per person 
per day)  

— — 

Average 

length trip 

 
 

10.7 per cent  

(12.7 to 14.0 
km)  

Average 

travel 

distance all 

trips 

 

Average 

trip time 

 

 

29.6 per cent  

(15.2 to 19.6 
mins)  

Average 

travel time all 

trips 

 

Note: * DTMR developed this model to understand the impact on the transport system of any demographic and 
land use changes proposed by ShapingSEQ. The modelling results were for the wider Brisbane area only. 
    BSTM—Brisbane Strategic Transport Model. 

Source: Queensland Audit Office from draft and final versions of ShapingSEQ and Department of 
Transport and Main Roads' modelling results. 

It will be critical to monitor this risk and actual trends, compared to planned trends, as 
part of ShapingSEQ’s ongoing monitoring and measuring success plans. 

While we acknowledge the model does not include all ShapingSEQ policies, it includes 
substantial components and provides valuable information on the potential transport 
outcomes. DILGP did not complete (or require DTMR to complete) a report of the 
modelling exercise it conducted when it developed ShapingSEQ. DILGP did not 
document: 

▪ the rationale for its strategic modelling approach, including the key assumptions made 

▪ how it used the transport modelling results to inform the development of ShapingSEQ. 

However, DILGP advised us that its senior officers discussed these matters with the 
senior transport modeller it seconded from DTMR. 

We further examined the challenges facing the transport system by applying the DTMR 
transport model, with its population and employment growth assumptions, to a specific 
corridor. We selected Kingsford Smith Drive, a transport corridor between the Gateway 
Motorway and Breakfast Creek, where there are already plans to upgrade the road to 
accommodate expected growth. 

We requested modelling of the current (2016) traffic volumes and the forecast traffic 
volumes for 2041 that informed the ShapingSEQ regional plan. 
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The model results show that increasing the capacity of this corridor from two to three 
lanes in each direction will not fully mitigate the impact of increased traffic volumes. The 
model forecasts that, by 2041, traffic speeds on Kingsford Smith Drive will reduce 
significantly by between 30 per cent and 70 per cent for over half the corridor in the 
morning and afternoon peaks. 

Developing transport plans 

Over the last decade, there has been inconsistent coverage of transport plans for 
Queensland regions. All regions outside of South East Queensland have outdated, draft, 
or no regional transport plans. 

DTMR has recognised this problem and will be delivering transport plans for all regions 
by February 2018. 

DTMR adequately engaged with DILGP and local councils to develop the first pilot 
regional transport plan—the Mackay, Isaac and Whitsunday Draft Regional Transport 

Plan. DTMR can show how it has taken account of agencies’ inputs in developing this 
plan.  

The Mackay, Isaac and Whitsunday regional plan and regional transport plan contain the 
same overall objectives. The population growth forecasts that support the two plans have 
changed. The regional transport plan does not address what effect the lower population 
forecasts have on the integration between land use and transport planning. DTMR also 
needs to do more work to demonstrate how the transport-related actions align to the 
regional plan goals.  

Regional transport planning must identify, analyse, and prioritise problems at every level 
of the planning process. DTMR's accelerated program of developing 12 regional transport 
plans by February 2018 means it will conduct a detailed assessment of the problems 
facing each region when it implements the actions it outlines in the regional transport 
plans.  

The Mackay, Isaac and Whitsunday Draft Regional Transport Plan includes 49 actions—
mostly about developing plans and strategies, and investigating the feasibility of 
improvement options. Implementing, monitoring and measuring the outcomes of the 
actions in the plan will help DTMR develop a stronger, evidence-based understanding of 
regional problems and potential solutions. However, while DTMR has identified officers 
responsible for regional transport plan actions, it has not yet timed the delivery of these 
actions or the resources it requires to implement the actions.  

DTMR did not conduct regional-level modelling to inform problem definition and potential 
solutions in the Mackay, Isaac and Whitsunday Draft Regional Transport Plan. This was 
because it considered data, previous study findings and other sources of evidence it 
already had, and the value of, and cost and time constraints of conducting further 
analysis. In developing the draft regional transport plans, it will be able to identify the 
areas most in need of the strategic modelling capability.    

Measuring and monitoring performance 
Transport coordination plan 

DTMR has improved the way it measures and communicates the performance of the 
transport system. Together, its Queensland Transport Snapshot, Service Delivery 

Statement, and State of the Asset Report provide a good foundation for measuring the 
performance of the transport system against the Transport Coordination Plan 2017–2027 

objectives. These measures have the potential to provide decision-makers with valuable 
insights into transport trends and the effectiveness of actions to address problems.  

However, DTMR has not yet documented a consolidated analysis of its performance 
measures to show to what extent they achieve the transport coordination plan objectives.  
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DTMR's performance framework for its Transport Coordination Plan 2017–2027 
addresses all the goals and objectives of the plan, but has gaps in terms of adequately 

reporting:  

▪ public transport efficiency, reliability, and integration—It includes bus performance for 
a limited selection of 12 out of 275 daytime bus routes in South East Queensland. The 
framework does not cover other forms of public transport such as trains and ferries.  

▪ safety and security related to public transport and ports—It includes information on 
road crashes throughout Queensland, but nothing on injury and fatality risks for other 
modes of transport, the number of crimes committed on public transport, or passenger 
perceptions of safety while using public transport. 

▪ customer satisfaction and the impact on customers—Its measures indicate, but do not 
directly measure, the outcomes for customers. For example, DTMR reports the 
number and total duration of incidents, but not the impact they have on customers in 
terms of the number of hours lost. 

The Transport Coordination Plan 2017–2027 indicates that DTMR will update the 
performance measures as required to ensure they effectively measure performance 
towards the objectives. 

DTMR built a powerful and useful web-based tool to track the performance of its 
infrastructure investments. This partly measures the objectives of the transport 
coordination plan. Currently, it is only accessible to DTMR staff, which means that other 
interested parties, such as members of parliament and the public, cannot easily see the 
performance information.  

Regional land use and transport plans 

The progress monitoring and performance measurement frameworks for ShapingSEQ 
and the Mackay, Isaac and Whitsunday Draft Regional Transport Plan need to be clearer 
about how DILGP and DTMR will: 

▪ monitor, report, and manage progress on actions  

▪ measure, report on, and manage performance.  

While DILGP’s performance measures to monitor transport outcomes will help it 
understand whether ShapingSEQ is progressing its transport-related strategies, the 
measures may not be sufficient to highlight the risks to achieving the ShapingSEQ 
‘Connect’ objectives. For example, ShapingSEQ does not include measures for peak 
period performance and average commute time (work and education trips) across all 
modes of transport.  

ShapingSEQ is not clear about who will track, monitor, report and identify strategies for 
addressing adverse trends in performance.  

DTMR needs to set baselines for performance measures in its regional transport plans so 
it can show over time to what extent it is achieving the intended outcomes. 

Priority development areas 

The agencies responsible for the four priority development areas (PDAs) we reviewed 
adequately engaged with relevant state agencies and local councils to understand and 
address transport issues likely to affect the success of the PDAs.  

However, Economic Development Queensland (EDQ), which is responsible for planning 
priority development areas under the Economic Development Act 2012, has not 
demonstrated how it will monitor progress towards intended transport outcomes and 
respond to trends and risks that potentially undermine them. EDQ has shown it 
understands the need to better monitor progress and manage the risks but has not 
demonstrated significant progress in addressing this need. 
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Recommendations 

Department of Transport and Main Roads 
Queensland Transport Policy 

We recommend that the Department of Transport and Main Roads (DTMR): 

1. assesses the merits of amending the Transport Planning and Coordination Act 

1994 to require its chief executive to prepare a transport policy for the minister’s 
approval. (Chapter 2) 

Regional transport planning 

We recommend that DTMR: 

2. strengthens how its regional transport plans integrate with regional land use plans 
(Chapter 3) 

When both plans are developed in a region, this means documenting how: 

▪ regional transport plans and regional land use plans align in terms of the goals, 
outcomes, and input assumptions 

▪ transport-related actions in regional plans are considered in regional transport 
plans. 

3. sets baselines for key performance measures in all 12 regional transport plans 
(Chapter 4) 

This should be based on the performance measures that are most appropriate for 
each region. 

4. develops a plan to implement the actions from the regional transport plans 
(Chapter 4) 

This should include identifying the resources it requires for each action (including 
transport modelling tasks), and the timeframe and priority of each action. 

5. updates the regional transport plans after it has implemented the actions that will 
help it define the problems for each region. (Chapter 3) 

This should include:  

▪ defining problems for each region based on the evidence it collates when it 
implements the actions from the plans 

▪ identifying any necessary new actions  

▪ prioritising all actions based on the problem definition.   

Modal strategies 

We recommend that DTMR:  
6. develops performance monitoring mechanisms for the objectives of the transport 

coordination plan for all of its modal strategies (Chapter 2) 

7. updates its modal strategies and once approved, publishes them with the transport 
coordination plan as an integrated framework. (Chapter 2) 

The modal strategies should show how they support the transport coordination 
plan objectives. 
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Performance reporting 

We recommend that DTMR:  
8. develops an integrated performance report to track progress against the transport 

coordination plan objectives. (Chapter 4) 

DTMR should periodically publish performance results against the transport 
coordination plan to show the extent to which it achieves the plan's objectives.  

Department of Infrastructure, Local Government and Planning 
Regional land use planning 

We recommend that the Department of Infrastructure, Local Government and Planning 
(DILGP):  

9. when developing future regional plans, documents its analysis of DTMR's strategic 
transport modelling and how it uses the modelling to inform regional plans that 
have a transport focus (Chapter 3) 

10. develops and implements a performance monitoring framework for regional plans. 
(Chapter 4) 

This should detail how and who will be responsible for: 

▪ tracking progress against objectives and actions 

▪ monitoring and reporting progress on outcomes, including transport outcomes 

▪ identifying whether strategies are performing as expected and adjusting where 
required.  

Priority development areas 

We recommend that DILGP:  
11. clarifies how it will monitor and measure transport outcomes in its existing priority 

development scheme evaluations. (Chapter 4) 

This should describe the key performance indicators, and the methods DILGP will 
use to measure progress, and assess and mitigate risks to the achievement of 
objectives. 

Department of Infrastructure, Local Government and Planning and 
Department of Transport and Main Roads 
Risk identification and management 

We recommend that DTMR: 
12. assesses and analyses the risks of not achieving the preferred transport future in 

ShapingSEQ and reports it to DILGP, where relevant, for the purpose of monitoring 
and reporting on the performance of the plan. (Chapter 3) 

We recommend that DILGP works with DTMR to: 
13. improve the completeness of evidence retained to support key decisions made in 

developing land use plans. (Chapter 4) 

When testing planning scenarios, documentation for transport modelling should 
summarise the objectives, scope, assumptions, results, conclusions, any 
limitations, and any decisions made.  

  



 

80 Report 4: 2017–18 | Queensland Audit Office 
 

Auditor-General reports to parliament 
Reports tabled in 2017–18 
Number Title Date tabled in 

Legislative 
Assembly 

1. Follow-up of Report 15: 2013–14 Environmental regulation of the 
resources and waste industries 

September 2017 

2. Managing the mental health of Queensland Police employees October 2017 

3. Rail and ports: 2016–17 results of financial audits December 2017 

4. Integrated transport planning December 2017 

 

 

Contact the Queensland Audit Office 

 

    
  

  

https://www.qao.qld.gov.au/
https://www.qao.qld.gov.au/suggest-new-performance-audit-topic
https://www.qao.qld.gov.au/audits/contribute
https://www.qao.qld.gov.au/subscribe
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